Remediation Tracking Dashboard (IsoTech Ink)					
Risk	**Remediation**	**Owner**	**Status**	**Due Date**	**Priority**
Weak MFA Adoption	MFA rollout & enforcement	IT	In Progress	June	High
Vendor Oversight Gaps	Vendor review program	Security	Planned	July	High
Phishing Exposure	Awareness training rollout	HR/Security	Completed	May	High
Logging Visibility Gaps	SIEM ingestion improvements	IT	In Progress	August	Medium
Incident Coordination Gaps	Escalation workflow rollout	Security	Planned	September	Medium

Remediation Summary

The remediation tracking dashboard was developed to improve accountability, operational visibility, and governance oversight across ongoing cybersecurity initiatives.

The dashboard enables leadership to monitor remediation progress, prioritize high-risk issues, and improve cross-functional coordination.