

Security Project Tracker (IsoTech Ink)				
Initiative	Owner	Status	Priority	Due Date
MFA Rollout	IT	In Progress	High	June
Vendor Security Reviews	Security	Planned	High	July
Awareness Training Launch	HR/Security	Completed	Medium	May
Governance Charter	Security	Completed	High	April
SIEM Dashboard Review	IT/Security	In Progress	Medium	August
Incident Escalation Workflow	Security	Planned	Medium	September

Project Tracking Summary

The Security Project Tracker was developed to improve visibility into cybersecurity initiative progress, ownership accountability, remediation timelines, and governance coordination activities.

The Tracker supports recurring governance reviews and provides leadership with operational insight into ongoing security improvement initiatives.